

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase IX – East Godavari District – “Construction of high level bridge across old Inapuram drain in N.Kothapalli, East Godavari District” – Revised Administrative Sanction along with price escalation and other additional items – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 135

Dated:24-01-2013.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD.(progs.II) Dept., Dt.17-9-2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W3/DEE.V/EG/AP 05 IX-LB 08/2012, dated. 22.11.2012

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.142.64 lakh in respect of the work “Construction of high level bridge across old Inapuram drain in N.Kothapalli, East Godavari District” under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.182.49 lakh as against the Original Administrative Sanction of Rs.142.64 lakh in respect of the work “Construction of high level bridge across old Inapuram drain in N.Kothapalli, East Godavari District” due to price escalation and other additional items under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.182.49 lakh (Rupees One crore eighty two lakh and forty nine thousand only) including GOI share of Rs.104.61 lakh (Rupees One crore four lakh and sixty one thousand only) and State share of Rs.77.88 lakh (Rupees Seventy seven lakh and eighty eight thousand only) (already accorded Rs.38.04 lakh and now to be accorded Rs.39.84 lakh) in respect of the work “Construction of high level bridge across old Inapuram drain in N.Kothapalli, East Godavari District” under PMGSY Phase IX as against the Original Administrative Sanction of Rs.142.64 lakh (Rupees One crore forty two lakh and sixty four thousand only) due to price escalation and other additional items is to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs.142.64 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs.104.61 lakh

b) Amount chargeable from State Govt.

Share towards P.E., and other additional : Rs. 77.88 lakh
items (Already accorded Rs.38.04 lakh
and now to be accorded Rs.39.84 lakh)

Total RAS required (a+b) : Rs.182.49 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.33754/639/12/Expr.PR&RD, dated 01.01.2013.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, East Godavari District
The District Treasury Officer, East Godavari District
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.